



## Employees Functionality

### General [5]

🕒 Section time: **153.17 hours**

Task	Average	Priority
▶ Candidates updates	0 h	
▶ Hire / Fire functionality	12 h	No
▶ Employees	0 h	
M1 Add new Employee Form	8.33 h	No
M1 List of Employees	16.33 h	No
M1 Employee Details	8 h	No
▶ Schedule / Absences	0 h	
M1 'Add new event' Modal	4.17 h	No
M1 List of ...	16.33 h	No
M1 Absences Info ( Employee details)	8 h	No
▶ Employee Portfolio	0 h	
▶ app.apiko route - GET Projects list ( API)	6 h	No
▶ recruitment.apiko.com - Validate Period ( API)	9 h	No
▶ 'Talent Load Timeline' Modal ( recruitment.apiko.com)	23.67 h	No
▶ Availability	9.17 h	No
▶ App.apiko.com	0 h	

<b>M2</b>	recruitment.apiko.com - GET Talents List ( API )	<b>8 h</b>	No
<b>M2</b>	Talents List	<b>8 h</b>	No
<b>M2</b>	'Connect talent' Modal	<b>8 h</b>	No
<b>M2</b>	'Talent Load Timeline' Modal ( app.apiko.com )	<b>8.17 h</b>	No

### Additional costs [4]

🕒 Total section time: **91.91 hours**

Name	Percentage	Average
Technical risks ( e.g. bugs, integration issues )	15	<b>22.98</b>
Code audit & maintenance ( e.g. code review, technical documentation ) performed by developer( s )	15	<b>22.98</b>
Quality assurance ( e.g. testing documents, manual testing ) performed by QA engineer( s )	20	<b>30.63</b>
Project management ( e.g. planning, reporting, managing the process ) performed by a project manager	10	<b>15.32</b>

🕒 Project Total: **245 hours 5 minutes**